ID |Task Name Duration Start Finish | 811/02 | 8/18/02 | 82502 | 9/1/02 | 9/8/02 | 9/15/02 | 9/22/02 | 929102 | 10/6/02 | 10/13/02 | 10/20/02 | 10/27/02 | 11/3/02 | 11/10/02 | 11/17/02 | 11/24/02 | 12/1/02 | 12/8/02 | 12/15/02

1 2002 CONSTRUCTION 101 days 8/12/02  12/10/02

2 MOBILIZATION 26 days ~ 8/12/02  9/11/02

3 OVERHEAD 96 days ~ 8/12/02  12/4/02

4 CHOTEAU LOOP 46 days|  8/22/02 10/15/02 Wﬁ

5 Environmental 23days| 8/22/02|  9/18/02 ’—W

6 Clear & Grade 23 days 8/23/02 9/19/02 H

7 Ditch 23days ~ 8/27/02  9/23/02

8 Haul & String 23days| 8/30/02]  9/26/02 *

9 Sand & Set Up 23 days 9/4/02 9/30/02

10 Lay, Weld & Coat 23 days 9/7/02 10/3/02

11 Lower In & Tie In 24days| 9/10/02|  10/7/02 W

12 Pad, Pipe & Backfill 24days| 9/11/02  10/8/02 ;#

13 Boring 12 days 9/9/02|  9/21/02 H

14 Cleanup 27 days 9/14/02 10/15/02

15 WOLF CREEK LOOP 44days ~ 9/19/02  11/8/02

16 Environmental 20days| 9/19/02 10/11/02 [W

17 Clear & Grade 20 days 9/20/02 10/12/02 H

18 Ditch 20days ~ 9/24/02  10/16/02

19 Haul & String 20days| 9/27/02 10/19/02 *
20 Sand & Set Up 20days ~ 10/1/02  10/23/02 w

21 Lay, Weld & Coat 20days| 10/4/02 10/26/02 *

22 Lower In & Tie In 22 days 10/8/02 11/1/02

23 Pad, Pipe & Backfill 22 days 10/9/02 11/2/02

24 Boring 10 days 9/26/02 10/7/02 I |

25 Cleanup 25days  10/11/02 11/8/02 4
26 Test 47 days 10/8/02 12/3/02

27 Final Clean Up 25days| 11/9/02 12/10/02 ’—W

28 Demobilization 25days ~ 11/9/02  12/10/02 W
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